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Virginia Wireless E -911 Board

Monthly Status Report

CMRS Provider Name: US Cellular
For Period: [Aug-04 |
Prepared by: Jenny Thompson (TCS)
for USCC
Request Phase I|Request
Date Phase|Proj./Actual | Solutio [Date Phase |Proj./Actual [Phase Il
Nena lds |PSAP | Phase | n Il Phase Il Solution Deployment Status
Albemarle Emergency
O0|Communication Center 4/10/1997 8/2/2000] NCAS 6/21/2001 3/1/2003 3/4/2003|Phase | Live & Phase I
O[Albemarle Fire Department 4/10/1997 8/2/2000| NCAS Phase | Live
7080|Alleghany County Sheriff's Office 6/4/2002 6/18/2003| NCAS 3/4/2003 9/4/2003| 1/28/2004|Phase | Live & Phase |
7082|Amherst County Sheriff's Office 6/27/2003 4/28/2004] NCAS 6/27/2003| 3/15/2004 4/28/2004|Phase | Live; Phase Il -Live
7087|Bedford County Sheriff's Office 2/3/2000]  10/29/2002] NCAS 5/15/2003| 12/17/2003 Phase | Live & Phase I
Phase | Live-Phase Il
Calibration completed.
CAD/Mapping & ALl upgrade
7088|Blacksburg Police Department 12/18/2002] 10/23/2002] NCAS 4/14/2004| 10/14/2004 in process
extension requested to
09/30/04 due to late arrival of
7089(Bland County Sheriff's Office 2/10/2004 8/10/2004[ NCAS trunks
7090|Botetourt County Sheriff's Office 1/22/2002 3/21/2003| NCAS 6/17/2003| 12/10/2003 Phase | Live & Phase Il live
7094|Buckingham County Sheriff's Office 8/1/2002 12/3/2003[ NCAS | 10/22/2003| 4/19/2004| 6/23/2004|Live Phase | & Phase Il Live
7095[Campbell County 911 1/21/2003 1/22/2004] NCAS |No Request Live Phase |
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7097

Carrol County Sheriff's Department-

(Twin County)

10/26/1999

No Routing

NCAS

5/18/2004

No Routing

No Routing

DOES NOT TAKE ROUTING-
all traffic routes to 7215- Twin
Co E911

7099

Charlotte County Sheriff's Office

7/11/2001

5/27/2003

NCAS

7/22/2004

1/22/2005

Phase | Live-Phase II: Phase
Il: Mapping installed working
on CAD interface which is
expected to be complete by
early September

7105

Christianburg Police Department

12/27/2002

10/23/2002

NCAS

6/14/2004

in process of installing
mapping system. ALI
upgrades and parameter

7111

City of Covington Police Department

5/1/2002

2/20/2004

NCAS

No Request

Live Phase |

7133

City of Galax-(Twin County)

10/25/1999

No Routing

NCAS

5/18/2004

No Routing

No Routing

DOES NOT TAKE ROUTING-
all traffic routes to 7215- Twin
Co E911

7160

City of Lynchburg 911

7/7/1999

1/5/2001

NCAS

9/26/2001

3/26/2002

2/25/2003

Phase | Live & Phase I

7188

City of Radford Police Department

12/18/2002

5/29/2003

NCAS

6/16/2004

12/16/2004

Phase | Live; Phase II:
Calibration complete. New
telephone system installation
planned completion
anticipated early 10/04.
CAD/Mapping install planned
after phone install complete

7113

Craig County Sheriff's Office

3/8/2004

12/31/2004

NCAS

determined TCS SALL.
Trunks ordered, ESRKs
assigned. Extension granted
to 12/31/2004
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Live Phase I- Phase II:
MSAG installed mapping
system. Phase Il ALI
upgrades and parameter

7115|Cumberland County 1/13/2003| 12/11/2003| NCAS | 06/28/2004 | 12/28/2004 changes being verified
Pre-test complete. Testing
7127|Floyd County Sheriff's Office 3/8/2004 9/8/2004| NCAS [No Request scheduled for 09/02/04
7128|Department 4/1/2002 3/9/2004] NCAS | 12/18/2003| 6/18/2004| 4/22/2004|Phase | Live- Phase Il Live
Franklin County Communications
7129|Center 4/16/2000 1/8/2003| NCAS 9/3/2003| 3/29/2004 Phase | Live- Phase Il Live
7131|Frederick Sheriff's Office 7/12/2001 No Coverage
7134|Giles County Dispatch Center 6/28/2003 4/29/2004] NCAS [No Request Phase | Live
DOES NOT TAKE ROUTING-
all traffic routes to 7215- Twin
7137|Grayson County Sheriff 10/26/1999 6/3/2003] NCAS 5/18/2004| 11/18/2004 Co E911
Greene County Emergency
7138|Communication Center 5/28/2002 3/9/2004] NCAS | 2/1/2004 8/1/2004| 4/21/2004|Phase | live-Phase Il live
7141 |Halifax County Sheriff's Office 8/20/2003 8/24/2004 NCAS Phase | Live
Martinsville/Henry County 911
7164{Communications Center 10/7/1999 1/24/2002[ NCAS 9/17/2001 3/1/2003| 3/11/2003|Phase | & Phase Il Live
Phase | Live-Phase II:
7168|Montgomery Sheriff's Office 10/30/2002| NCAS 4/14/2004| 10/14/2004 Calibration testing complete
Phase | Live-Phase II-
7179|Patrick County Sheriff's Office 11/8/2001 10/28/2002[ NCAS 7/7/2004 1/7/2004 Calibration taking place
Phase I-Live Phase Il
Calibration complete. PSAP
7181 |Pittsylvania County Sheriff's Office 2/17/2004 8/10/2004| NCAS 4/4/2002| 10/23/2004 will be ready to test 10/04
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Prince Edward County- Farmville

Friase T request ietier resciraed.
Anticipating re-request in fall
'04. PSAP just signed a lease
with Interact for their CAD
equipment & will have the
installation of their CPE
complete by the end of

7125|Police Department 5/18/2004| 11/27/2004] NCAS |No Request November.
Phase | Live-Phase Il
Calibration complete.
CAD/Mapping to be installed
7187|Pulaski County Sheriff's Office 10/23/2002] NCAS 6/16/2004| 12/16/2004 late September
Roanoke City Communications
7192|Department 1/16/2001 7/12/2002] NCAS [Unknown 4/17/2003|Phase | Live & Phase I
7193|Roanoke County Police Department 2/2/2001 7/16/2002] NCAS [No Request Phase | Live
Rockbridge County Sheriff's
7194 |Department 3/29/2000] 10/30/2002] NCAS 5/30/2002 3/1/2003 3/4/2003|Phase | Live & Phase I
7196|Salem City Police Department 11/30/2000 7/16/2002] NCAS 3/6/2002 3/1/2003| 2/25/2003[Phase | Live & Phase Il
Phase | Live-Phase II-
Provisioning complete.
Accuracy and Calibration
7200[{Smyth County Sheriff's Department 4/18/2002 4/23/2003] NCAS 5/11/2004| 11/11/2004 testing can begin
7117|Vinton Police Department 5/23/2002 8/11/2003| NCAS [No Request Live Phase |
7230{Wythe County Communications 7/12/2003 5/18/2004[ NCAS 7/12/2003 3/3/2004| 6/22/2004|Phase | Live-Phase ll-Live
Phase | Live, Phase II:
7215[Twin County E-911 10/26/1999 6/23/2003| NCAS 5/18/2004| 11/18/2004 Calibration taking place




